
 

TO: BATA Oversight Committee DATE: September 2, 2009 

FR: Executive Director W. I.  1253 

RE: Contract Amendment – FasTrak® Strategic Plan Improvement Project Design and Engineering 

Services: URS Corporation  

 

As part of FasTrak Strategic Plan 2009 Update, BATA executed a task order with URS 

Corporation to perform planning, engineering, and design services for the infrastructure 

improvements at the San Francisco-Oakland Bay Bridge. Over the course of the project 

development, BATA and Caltrans staffs have added project elements (e.g. design for installation 

of Changeable Message Signs and fixed signs at the toll plaza canopies, design for installation of 

lane delineators and lane striping, etc.) that were not part of the original project scope. Therefore, 

staff is requesting to add funding to the URS contract to provide adequate funding for the design 

services support through April 2010.  The estimated budget for URS to complete the required 

project design work and provide engineering support during construction is estimated to be 

$525,000.  

 
Recommendation 

 

Staff recommends that the Committee authorize the Executive Director to negotiate and enter 

into a contract amendment with URS Corporation for the preparation of design plans for 

infrastructure improvements to the toll plazas of the state-owned bridges in an amount not to 

exceed $525,000.  

 

 

 

 

Steve Heminger 

 

SH: sb 
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REQUEST FOR COMMITTEE APPROVAL 

Summary of Proposed Contract Amendment 

 

Work Item No.: 1253 

Vendor: URS Corporation, San Jose, CA 

 

 

Work Project Title: On Call Design Services 

Purpose of Project: Provide staffing to perform Design Services on design 

projects. 

Brief Scope of Work: Provide design services related to FasTrak® Strategic Plan 

2009 Update Improvement Project  

Project Cost Not to Exceed: This amendment - $525,000. (Current contract amount 

$2,730,960)  

Funding Source: Toll Bridge Rehabilitation Funds 

Fiscal Impact: Project costs are consistent with funds programmed and 

budgeted in the BATA Toll Bridge Rehabilitation 

Program  

Motion by Committee: That the Executive Director or his designee is authorized 

to negotiate and enter into a contract amendment with  

URS Corporation to provide Design Services for 

FasTrak® Strategic Plan Improvement Project, and the 

Chief Financial Officer is directed to set aside funds up to 

$525,000 for such contract amendment. 

BATA Oversight Chair:  

 Bill Dodd 

Approved: Date: September 9, 2009 

 

 
 


